‘ SEC Group, Inc.

An HR GreenCaompany
November 6, 2009

Ms. Holly Ostdick

Associate Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, Illinois 60606

RE: City of Aurora
Illinois Route 31/Lake Street (from Indian Trail Road to Gale Street)
TIP ID Number 09-05-0002
Request for Increase in CMAQ Funds

Dear Ms. Ostdick;

On behalf of the City of Aurora, we are requesting additional CMAQ funds in the amount of $931,616 for the completion
of the above referenced project. The City applied for CMAQ funds for the engineering and construction of traffic signals
and interconnect improvements project and received approval of CMAQ funds in the amount of $482,688 in fiscal year
2005. The estimate of cost for engineering and construction at the time of the application was $603,360.

Since then, the cost of the project has increased substantially due to above average inflation in the construction industry,
higher fuel costs, and the estimate for engineering and construction being very preliminary, as many items were left out at
the time of the submittal. Phase II contract plans are currently being finalized. We are anticipating an April 23, 2010 bid
opening and start of construction of the project in June of 2010. The revised estimate of cost for construction and
engineering is $1,767,880 (original and the revised cost estimates included herewith).

Due to the budgetary constraints, it will be almost impossible for the City to construct the traffic signals interconnect
improvements project without additional CMAQ funds as requested. We are hoping for a favorable response to our
request, hence enabling us to move forward with the completion of the project in a timely manner (April 23, 2010 bid
opening).

If you require additional information, please contact me at your convenience.

Sincerely,

M. athame Chocr By

Akram Chaudhry, P.E.
Principal

AC/tes

cc: Honorable Thomas J. Weisner, Mayor, City of Aurora
Kenneth Schroth, P.E., Director of Public Works, City of Aurora
Eric Gallt, P.E., City Traffic Engineer
Chad Riddle, P.E., IDOT Region 1, Bureau of Local Roads and Streets
Mike Sullivan, Kane-Kendall Council of Mayors
Ross Patronsky, Chief of CMAQ Programs
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PROJECT FUNDING SUMMARY

CITY OF AURORA
ILLINOIS ROUTE 31 (LAKE STREET)

INDIAN TRAIL ROAD TO GALE STREET
TIP # 09-05-0002

ORIGINAL PROJECT FUNDING

Type of Work CMAQ City Total
Phase Il Engineering $40,224 $10,056 $50,280
Construction $402,240 $100,560 $502,800
Phase IIl Engineering $40,224 $10,056 $50,280
TOTALS $482,688 $120,672 $603,360

REVISED PROJECT FUNDING

Type of Work CMAQ City Total
Phase Il Engineering $71,904 $17,976 $89,880
Construction $1,220,800 $305,200 $1,526,000
Phase IIl Engineering $121,600 $30,400 $152,000
TOTALS $1,414,304 $353,576 $1,767,880
ADDITIONAL CMAQ FUNDING $931,616
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